MINUTES OF THE MONTHLY MEETING
OF THE
PUBLIC BUILDING COMMISSION OF McLEAN COUNTY, ILLINOIS
Tuesday, November 6, 2018, at 3:30 p.m. CDT

The Regular Meeting of the Public Building Commission of McLean County, Illinois (the
“Commission”) was called to order by Chairman Novosad on November 6, 2018, in Room 404 of the
Government Center, 115 East Washington Street, Bloomington, McLean County, Illinois.

Secretary Morel called the role with the following members answering “present’”’: Messs.
Novosad, Zimmerman, Morel, Farnsworth, Schultz, and Harris. Mr. Reid was absent.

Also present were Commission Attorney Robert Porter; McLean County Director of
Administrative Services Eric Schmitt; Project Manager John Bishop of the Farnsworth Group, Inc.;
and Mr. Jack Moody.

Edith Brady-Lunny of The Pantagraph was present. No other members of the media, press,
and/or radio were present.

Chairman Novosad began by presenting the Minutes of the October 2, 2018 Regular Meeting
of the Commission for approval. Chairman Novosad asked if there were any questions, additions,
and/or revisions to the Minutes. Hearing none, Chairman Novosad asked for a Motion to approve the
Regular Meeting Minutes. It was moved by Mr. Farnsworth and seconded by Mr. Zimmerman that
the Minutes of the October 2, 2018 Regular Meeting be approved as submitted. Chairman Novosad
called for a vote on the Motion to approve the Minutes and the Motion was unanimously approved by
voice vote.

Chairman Novosad then presented the Minutes of the October 2, 2018 Reorganization
Meeting of the Commission for approval. Chairman Novosad asked if there were any questions,
additions, and/or revisions to the Minutes. Hearing none, Chairman Novosad asked for a Motion to
approve the Reorganization Meeting Minutes. It was moved by Mr. Zimmerman and seconded by
Mr. Harris that the Minutes of the October 2, 2018 Reorganization Meeting be approved as
submitted. Chairman Novosad called for a vote on the Motion to approve the Minutes and the Motion
was unanimously approved by voice vote.

Chairman Novosad next noted that Commission Treasurer James Mulligan was out-of-town
and thus not present to present the Treasurer’s Report for the fiscal year. Chairman Novosad instead
asked Commission Attorney Robert Porter to present the Treasurer’s Report for the fiscal year. Mr.
Porter initially noted that Mr. Mulligan was attending a tax conference in Orlando, Florida and was
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thus not able to attend the Commission meeting. Mr. Porter stated that Mr. Mulligan had prepared a 1
(one)-page disbursement sheet for approval as opposed to the standard monthly Treasurer’s Report.

Mr. Porter stated that the disbursement sheet included the Commission’s monthly operation
and maintenance payment to McLean County in the amount of two hundred forty-two thousand five
hundred fifty-three dollars and 75/100 ($242,553.75). Mr. Porter noted that this payment covered
operations and maintenance expenditures for October 2018. Mr. Porter also indicated that a principal
and interest payment in the amount of one million nine hundred seventeen thousand one hundred
fifty dollars and 00/100 ($1,917,150.00) on the Series 2015 Public Building Revenue Bond Issue was
due by December 1st. Mr. Porter noted that the disbursement sheet thus reflected a transfer in this
amount from the Commission’s account at J.P. Morgan Chase Bank to the Commission’s Series 2015
Public Building Revenue Bond Issue Debt Service account at Bloomington-Normal Community
Bank. Mr. Porter relayed that Mr. Mulligan would pay the Commission’s paying agent, Heartland
Bank & Trust Co., as soon as the sum posted.

Mr. Porter next stated that the Commission had received its second (2nd) instaliment from
the County and the City under the Capital Improvement Agreement in the combined amount of sixty
thousand dollars and 00/100 ($60,000.00). Mr. Porter reminded the Commission that the Capital
Improvement Agreement was a ten (10)-year, six hundred thousand dollar and 00/100 ($600,000.00)
loan set to be repaid in annual installments of forty-five thousand dollars and 00/100 ($45,000.00)
from McLean County and fifteen thousand dollars and 00/100 ($15,000.00) from the City of
Bloomington. Mr. Porter indicated that the City had inadvertently paid its 2018 installment twice,
which is why the disbursement sheet reflected a fifteen thousand dollar and 00/100 ($15 ,000.00)
payment to the City of Bloomington.

Mr. Porter then reminded the Commission that it had invested eight million seven hundred
eighty-eight thousand nine hundred thirty-six dollars and 43/100 ($8,788,936.45) in a four (4)-week
U.S. Treasury Bill acquired through Morton Community Bank on September 20, 2018. Mr. Porter
noted that the Treasury Bill matured at eight million eight hundred three thousand dollars and 00/100
($8,803,000.00) on October 25, 2018. Mr. Porter noted that one million eight hundred ninety-nine
thousand eight hundred ninety-four dollars and 14/100 ($1,899,894.14) of the matured funds were
wired into the Commission’s Project Fund checking account at Bloomington-Normal Community
Bank on October 25th. Mr. Porter noted that the transfer increased the Commission’s Project Fund
checking account balance to two million three hundred fifty-nine thousand three hundred thirty-nine
dollars and 05/100 ($2,359,339.05), which is the maximum amount that the Commission can now
legally hold in an FDIC-backed account. Mr. Porter noted that the balance, or six million nine
hundred three thousand one hundred five dollars and 86/100 ($6,903,105 .86), was re-invested in a
new four (4)-week Treasury Bill at approximately 1.8% annual yield.

M. Porter lastly indicated that the Commission’s twelve (12)-month, administrative fund

certificate of deposit at Bloomington-Normal Community Bank rolled over into another twelve (12)-
month certificate of deposit at two and-a-half percent (2.5%) annual yield on October 28, 2018.
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Chairman Novosad then asked if there were any questions or comments for Mr. Porter on the
Treasurer’s Report. Hearing none, Chairman Novosad asked for a Motion to approve the Treasurer’s
Report and proposed payments as submitted. It was moved by Mr. Harris and seconded by Mr.
Schultz that the Treasurer’s Report and proposed payments be approved as submitted. Upon a roll
call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next turned to the Commission’s “Old Business” and asked County
Director of Administrative Services Eric Schmitt to discuss the upcoming ribbon-cutting ceremony
for the Law & Justice Center Expansion Project. Mr. Schmitt noted that the ribbon-cutting ceremony
for the new Jail facility has been set for Tuesday, November 20th, at 10:30 a.m. Mr. Schmitt noted
that the ceremony would occur in the north pod on the second (2nd) floor of the new facility.

Chairman Novosad asked Mr. Schmitt when the new Jail facility was set to be occupied and
Mr. Schmitt indicated that the facility would be occupied after Thanksgiving,

Mr. Porter then inquired as to whether there would be a tour of the facility following the
ribbon-cutting ceremony and Mr. Schmitt responded in the affirmative.

Chairman Novosad asked if there were any additional questions or comments for Mr. Schmitt
regarding the ribbon-cutting ceremony. Hearing none, Chairman Novosad updated the Commission
as to the status of the selection process for the new Public Building Commissioners. Chairman
Novosad indicated that the Bloomington-Normal Water Reclamation District Board intended to
select James A. Fruin as its representative to the Public Building Commission for a term ending on
September 30, 2023. Chairman Novosad stated that Mr. Fruin is a realtor with Coldwell Banker and a
former City of Bloomington alderman. Chairman Novosad next relayed that the City of Bloomington
intended to select Hannah R. Eisner as its representative to the Public Building Commission for an
unexpired term ending on September 30, 2020. Chairman Novosad stated that Ms. Eisner is the
retired Assistant County Administrator for McLean County.

Mr. Porter reminded the Commission that it does not choose its own members. Rather, Mr.
Porter indicated that five (5) different independent governing bodies appoint representatives to the
Commission. Mr. Porter stated that these independent governing bodies frequently appoint
representatives that the Commission is not familiar with and/or did not recommend to be appointed.

Chairman Novosad then asked if there were any questions or comments regarding the new
Public Building Commissioners. Hearing none, Chairman Novosad turned to the Commission’s
“New Business” and asked Project Manager John Bishop of the Farnsworth Group, Inc., Mr. Schmitt,
and Mr. Jack Moody to discuss the architectural design, engineering services, and construction
administration of the McLean County Law & Justice Center Expansion Project.

Mr. Bishop first (1st) noted that there have been many Project developments since the
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Commission last met on October 2nd. Mr. Bishop indicated that the exterior of the new Jail facility
was now complete. Mr. Bishop then showed the Commission photographs of the installed exterior
louvers, the security fencing underneath the connecting link bridge, and the glass doorway to the
visitor’s entrance.

Mr. Bishop indicated that River City Construction, LLC. has spent the last week working on
punch list items for the new Jail facility. Mr. Bishop also noted that the new Jail facility’s smoke
evacuation and fire alarm systems had recently passed functional performance testing.

Mr. Bishop then showed the Commission photographs of the new Jail facility’s finished
kitchen; first (1st) floor visitor center; the second (2nd) floor, north cell block; the interior of the
connecting link bridge; housing control; the special needs cells; the second (2nd) floor mezzanine;
the third (3rd) floor, north cell block; and the third (3rd) floor, south cell block.

Mr. Bishop next indicated that demolition had recently commenced at the south-end of the
existing Jail facility. Mr. Bishop further stated his belief that the new Jail facility would be occupied
after Thanksgiving.

Mr. Schmitt added that County personnel would begin training on the new Jail facility’s
control systems next week and that mechanical and electrical training was currently ongoing.

Chairman Novosad asked Mr. Schmitt whether the Sheriff was pleased with the new Jail
facility and Mr. Schmitt responded in the affirmative.

Chairman Novosad then asked Mr. Bishop whether the size of the punch list seemed
appropriate for a project of this scope and complexity. In response, Mr. Bishop noted that the punch
list struck him as both average and basic.

Chairman Novosad further inquired as to whether retainage would soon be released. In
response, Mr. Bishop noted that he and Project Manager Matt Brown of River City Construction,
LLC. would soon be discussing this matter and that he would report back to the Commission in the
near future.

Chairman Novosad asked whether River City Construction, LLC. had experienced any lien
waiver issues with its subcontractors and Mr. Bishop responded in the negative.

Chairman Novosad then asked Mr. Bishop to address any pending Allowance Authorization
items. In response, Mr. Bishop noted that he and Mr. Brown were waiting on some detailed pricing

on certain items and that the next Allowance Authorization would likely issue in December.

Mr. Schmitt also noted that demolition work in the existing Jail facility was now occurring
during the second (2nd) shift due to noise concerns in the courtrooms within the Law & Justice

Page 4 of 6



Center.

Chairman Novosad then asked whether the second (2nd) shift work would entail an extra cost
and Mr. Schmitt responded in the affirmative.

Chairman Novosad next asked if there were any additional questions or comments for
Messrs. Bishop and/or Schmitt regarding the status of the McLean County Law & Justice Center
Expansion Project. Hearing none, Chairman Novosad stated that the Commission had received an
invoice from the Farnsworth Group, Inc. on October 30, 2018 in the amount of thirteen thousand
twenty-three dollars and 00/100 ($13,023.00). This amount represented the fee incurred by the
Farnsworth Group, Inc. during the month of October 2018.

Chairman Novosad asked Mr. Jack Moody whether the invoice was in order. Mr. Moody
indicated that the invoice was in order and that it represented costs associated with the completion of
eighty-two and-a-half percent (82.5%) of the Project’s construction phase.

Chairman Novosad then asked if there were any additional questions or comments regarding
the Farnsworth Group, Inc.’s October 2018 invoice. Hearing none, Chairman Novosad asked for a
Motion to approve payment to the Farnsworth Group, Inc. in the amount of thirteen thousand twenty-
three dollars and 00/100 ($13,023.00) from the Series 2015 Public Building Revenue Bond Issue’s
Project Fund for services rendered on the Law & Justice Center Expansion Project during the month
of October 2018. It was moved by Mr. Harris and seconded by Mr. Zimmerman to approve payment
to the Farnsworth Group, Inc. in the amount of thirteen thousand twenty-three dollars and 00/100
($13,023.00) from the Series 2015 Public Building Revenue Bond Issue’s Project Fund. Upon a roll
call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next noted that the Commission had been presented with an invoice from
River City Construction, LLC. on October 31, 2018 in the amount of nine hundred eighty-five
thousand three hundred eighty dollars and 98/100 ($985,380.98). This amount represented the fee
incurred by River City Construction, LLC. during the month of October 2018. Chairman Novosad
asked Mr. Moody whether the fee was in order and Mr. Moody responded in the affirmative.
Chairman Novosad asked Mr. Bishop whether he had approved the invoice and Mr. Bishop
responded in the affirmative.

Chairman Novosad then asked if there were any additional questions or comments regarding
River City Construction, LLC.’s October 2018 invoice. Hearing none, Chairman Novosad asked for a
Motion to approve payment to River City Construction, LLC. in the amount of nine hundred eighty-
five thousand three hundred eighty dollars and 98/100 ($985,380.98) from the Series 2015 Public
Building Revenue Bond Issue’s Project Fund for services rendered on the Law & Justice Center
Expansion Project during the month of October 2018. It was moved by Mr. Farnsworth and seconded
by Mr. Harris to approve payment to River City Construction, LLC. in the amount of nine hundred
eighty-five thousand three hundred eighty dollars and 98/100 ($985,380.98) from the Series 2015

Page 5 of 6



Public Building Revenue Bond Issue’s Project Fund for services rendered on the Law & Justice
Center Expansion Project during the month of October 2018. Upon a roll call vote, all
Commissioners voted in favor of the Motion.

Chairman Novosad next noted that McLean County was requesting reimbursement from the
Commission for its purchase of various items as a part of the McLean County Law & Justice Center
Expansion Project’s FF&E package. Chairman Novosad asked Mr. Schmitt to address this matter
further with the Commission.

Mr. Schmitt noted that the County spent one thousand three hundred seventy-six dollars and
00/100 ($1,376.00) for office desks, two thousand nine hundred forty dollars and 70/100 ($2,940.70)
for hot water dispensers, five thousand one hundred three dollars and 00/100 for inmate chairs, fifty-
eight thousand nine hundred twenty-seven dollars and 72/100 ($58,927.72) for network equipment,
and one thousand six hundred forty-three dollars and 13/100 ($1,643.13) for wireless access point
enclosures. Mr. Schmitt ultimately noted that the County was seeking reimbursement in the amount
of sixty-nine thousand nine hundred ninety dollars and 55/100 ($69,990.55) for the foregoing items
from the Commission’s four hundred thousand dollar and 00/100 ($400,000.00) FF&E budget.

Chairman Novosad asked if there were any questions or comments for Mr. Schmitt regarding
the reimbursement request. Hearing none, Chairman Novosad asked for a Motion to approve
reimbursing McLean County in the amount of sixty-nine thousand nine hundred ninety dollars and
55/100 (869,990.55) from the Series 2015 Public Building Revenue Bond Issue’s Project Fund. It
was moved by Mr. Harris and seconded by Mr. Schultz to reimburse McLean County in the amount
of sixty-nine thousand nine hundred ninety dollars and 55/100 ($69,990.55) from the Series 2015
Public Building Revenue Bond Issue’s Project Fund. Upon a roll call vote, all Commissioners voted
in favor of the Motion.

Chairman Novosad next asked whether any Commissioner had any “Other Business” to
discuss before the Commission. Hearing none, Chairman Novosad asked for a Motion to adjourn. It
was moved by Mr. Harris and seconded by Mr. Farnsworth to adjourn and the Motion was
unanimously approved by voice vote. The Regular Meeting was adjourned at 4:00 p.m.
The next meeting of the Commission will be Tuesday, December 4, 2018, at 3:30 pm. R
APPROVED:

Vhcasabor o, 105 =Ty 172 Z/;
CIOBNT. MOREL, — °

Secretary, Public Building Comrmssmn
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